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CATEGORY: Consent
DEPT.: Public Works

TITLE: Tennis Court Resurfacing at Cooper,
Whisman, Stevenson and Sylvan Parks,
Project 02-28—Accept Construction

RECOMMENDATION

Accept Tennis Court Resurfacing at Cooper, Whisman, Stevenson and Sylvan Parks,
Project 02-28, and authorize the final contract payment.

FISCAL IMPACT

The Tennis Court Resurfacing at Cooper, Whisman, Stevenson and Sylvan Parks,

Project 02-28, is a funded capital improvement project with an amended project budget of
$110,000. The project's original $87,000 budget was increased by $23,000 transferred from the
Cuesta Park Tennis Court Resurfacing, Project 03-22. The remaining balance in the Cuesta
Park tennis court resurfacing project should be adequate to complete that work later this
year. The additional funds were necessary to repave the three Stevenson Park tennis courts
with a 1-1/2" asphalt concrete overlay prior to the application of the acrylic color coats. The
final construction cost of $96,140 is within the construction budget of $96,978.

BACKGROUND AND ANALYSIS

On August 6, 2002, the City Council awarded the construction contract for Tennis Court
Resurfacing at Cooper, Whisman, Stevenson and Sylvan Parks, Project 02-28, to American
Asphalt, Inc. of Hayward at the low bid price of $91,978 and authorized a construction
contingency of $5,000. The project included applying three coats of acrylic color surface
treatment to 15 tennis courts. In addition, a 1-1/2" asphalt concrete overlay was placed on the
deteriorating pavement surface at the three Stevenson Park tennis courts prior to the color
coat application.

The final construction cost of $96,140 included one change order totaling $4,162. The
additional work included adjustment of a quick coupler water connection and replacement of
675 linear feet of deteriorated pathway header board with new synthetic header board. All
work has been completed in accordance with the plans and specifications.
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